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Ref 8EWhI-W 

Mr Rchard J Schassburger 
U S Department of Energy 
Rocky Flats Office, Bldg 116 
P 0 Box928 
Golden, CO 80402-0928 

Re Pond Water Management IM/IRA/DD Schedule 

Dear Mr Schassburger 

The Colorado Department of Health, Hazardous Matenals and Wastc Management 
Division (the Divmon), and EPA have reviewed the schedule for the Pond Water 
Management Intern Measurt/Intem R e m d  Acbon/Decrsion Document (IMJIIWDD) 
subrmtted by DOE on August 17, 1993 As with other IM/IRA/DDs, tbae are four 
pnncipal rmlestones that will be locorporatd mto the IAG whch are shown below If yOu 
have any quesbons regardrng these matters, please call Joe Scheffeh (OH) at 692-3356 or 
h k t m  Hestmark (EPA) at 294-1 134 1 

Based on our review, we beheve that tasks 25 through 34 on the schedule are not 
necessary Therefore, the date for task 35 (DOE/RFO transrmt document to agencies) and 
task 24 (a?mRA complete) should be the same 11/22/93 
m our draft and wdl be rncorporated mto the IAG as follows 

The fmt mrlestone can be defined 

Mi1 estones Due Date 

1 
2 
3 
4 

Submt Draft IM/IRA Decision Document 
Submit Draft Responsiveness Summary (RS) 
Submit Fmal RS and IMKIUlDD 
Release Fmal RS and IM/IRPLDD to pubhc 

11/22/93 



The remauung three rmlestones wlll be defined when a pubhc comment penod can be 
coordmated with the pubhc comment penod for the draft NPDES Permit for the Rochy Flats 
Plant 

Srncerely, 

Martm Hestmark, Team Leader 
Rocky Flats Project Fachbes Secbon 
EPA Hazardous Waste Control Program, CDH 

cc Noma Casteneda, DOE 
Gad M, DOE 
Laura Perrault, AGO 

Bob Bum, EPA 
JaClae Bem-dm, CDH-OE 1 

2 


